

Engineering detail board

ACTIVE
forecast 18 Oct
orig ~3d · rem ~2d

END DEMO

- Connect a sample client and inspect one generated result.
- Reconnect and verify current state before live updates continue.

DOCUMENTATION

SPEC R-70

TEST W-60

Documentation / decisions

D01

DONE

Establish public boundary

~0.5d
Decision recorded in the public design documentation.

D02

ACTIVE

Review consumer behavior

~1d · after D01

Application / product

A01

PLANNED

Implement one deterministic path

~1d · after D02

A02

PLANNED

Expose observable state through the public interface

~0.5d · after A01

Verification / test

V01

PLANNED

Run black-box verification

after A02

PLANNING CHANGES

- 2026-09-30 — narrowed the first slice to one deterministic public path.